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Time Period 
(two weeks): 

June 21 – July 3, 2015             Project No:  1305 

Rain Days/Weather Conditions: It has been a wet summer and the trend continues.  It rained ~0.6” on 
June 26-27.  It rained ~3.3” from Monday, June 29- Wednesday, July 1.   
We left the site mid-day on July 1, because of the rain and there was too 
much groundwater coming in Site #3 to work.   

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tony Berry, Eric Dawalt, & Jim 
Hanssen. 
Stantec:  Oakes Routt  

Equipment on-site: Komatsu PC 360 w/ hyd. Thumb , Komatsu PC 450  

Material deliveries to project 
site: 

 541.9 tons of rock (24”+ dia.) for step pools delivered from Albany 
quarry (June 25

th
). 

 3,000 square yards of 8 oz/SY non-woven geotextile fabric. 

Work performed the past two 
weeks: 

 Assisted Aspen with digging their trackhoe out of Site #3 where it 
had sunk upstream of the check dam (June 23

rd
).   

 Stantec performed stakeout of step pool section and spot-
checked grades at Site#1, #2, and #3 excavation areas. 

 Hauled ~1,100 tons of shot rock from Corps’ Disposal area and 
stockpiled at Site #3 for step pool construction starting June 25

th
. 

 Added more rock to haul roads between Power line Road and 
Site #3 because they were rutting too deeply to haul with tri-axle 
dump trucks after the first day of hauling.   

o Hauled 345 tons of shot rock from Corps Disposal area 
and installed in haul roads using two excavators for 10 
total hours, and two tri-axle dump trucks for 10 total 
hours. 

 Installed non-woven geotextile, a base layer of shot rock from the 
disposal area (12”-18” deep), and 24”+ dia. rock (2’-3’ deep) to 
step pools from ~Sta. 154+25 to 156+25. 

Erosion & sediment controls 
installed/maintained: 

 Corps’ turbidity current and rock check in place at Site #3. 
 

Work scheduled for next week:  Deliver 24”+ dia. rock from quarry to Site #3. 
 Haul shot rock from Disposal area to Site #3. 
 Repair haul roads as needed to maintain access. 
 Excavate eroded, sloppy mud from upstream of check dam. 
 Install geotextile and rock from Sta. 156+25 to 158+50. 

Work planned for two weeks 
ahead: 

 Excavate eroded, sloppy mud from downstream of check dam. 
 Install geotextile and rock from Sta. 158+50 to 160+85. 
 Repair haul roads as needed to maintain access. 

General Comments:  The haul roads from Power line Road to Site #3 are soft and 
require upkeep by adding rock.  The haul road to Site #2 will likely 
need more rock added as well. 

 The haul roads need to dry out significantly in order to haul in 
large boulders from quarry because the roads are soft. 

 Soil continues to slough in the excavation of Site #3 and will have 
to be excavated before installing geotextile and rock in channel. 

 The Design/Build Team is evaluating designs to stabilize Tributary 
Z where it enters the Cumberland River at the downstream end of 
the step pool reach at ~Sta. 159+50. 

 The Corps Nashville District is coordinating low flow generation 
releases with the Design/Build Team while working near the river. 

Prepared by:  Jim Hanssen                                Date:  07-3-2015 
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Excavated channel on Site #3 before installation of rock. Picture taken from ~Sta. 154+00 looking 
downstream. 

 
 
 

 
 
Rock being installed in step pool reach.  More rock will be installed on sides as 4’ diameter boulders are 
installed starting at Cumberland River and working upstream. Picture taken from ~Sta. 154+00 looking 

downstream. 
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Picture showing geotextile, base rock material (12”-18” deep), and 24”+ dia. rock (two-three feet 
deep).  Picture taken from ~Lt. Sta. 155+00 on left descending bank, looking upstream. 

 
 
 

 


